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January 13, 2004  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, AND 5  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FMD0002038 - San Gabriel River Clearing, 2003, Cities of 
Baldwin Park and Industry (1), United Pacific Services, Inc., with a final contract 
amount of $386,000.00. 

 
Project ID No. RDC0011267 - Atlantic Boulevard/Atlantic Avenue, Everington 
Street to Michigan Avenue, Cities of Commerce, Bell, Vernon, Maywood, 
Cudahy, and South Gate (1), L. A. Signal, Inc., with changes amounting to a 
credit of $9,417.89, and a final contract amount of $694,469.86. 

 
Project ID No. RDC0014283 - Avenue M-8, vicinity of Wilson Gardens (5), 
Asphalt Construction Company, Inc., with changes amounting to a credit of 
$702.90, and a final contract amount of $246,793.72. 
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Project ID No. RMD4247022 - Road Division 241-III Slurry Seal, 2002/03, 
vicinities of Florence and Compton (1 and 2), Bond Blacktop, Inc., with a final 
contract amount of $367,070.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RDC0011267 and RDC0014283. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range from credits of $702.90 to $9,417.89, 
while the total values of the contracts range from $246,793.72 to $694,469.86. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Forms\Board\Acc-ltr.wpd 
 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FMD0002038, SAN GABRIEL RIVER CLEARING, 2003
(Cities of Baldwin Park and Industry), Supervisorial District 1 
 
Contractor:  United Pacific Services, Inc., 1740 North Hills Drive, La Habra, 
California 90231 
 
Project Description: 
 
Environmentally sensitive removal of vegetation, litter, debris, and other foreign 
material, and its disposal. 
 
Project Completion Date: 
 
The contractor completed the project on December 9, 2003, in accordance with the 
plans and specifications.   
 
Final Contract Amount: 
 
There were no additions or deletions to the original contract; therefore, the final contract 
amount for this project is $386,000.00. 
 
CM:rm 
O:\Projects\Flood Maintenance\SanGabrielRiverClearing2003 (FMD0002038)\Board\Acceptance.doc
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PROJECT ID NO. RDC0011267, ATLANTIC BOULEVARD/ATLANTIC AVENUE, 
EVERINGTON STREET TO MICHIGAN AVENUE, (Cities of Commerce, Bell, Vernon, 
Maywood, Cudahy, and South Gate), Supervisorial District 1 
 
Contractor: L. A. Signal, Inc., 15100 East Nelson Avenue, City of Industry, 
California 91744 
 
Project Description:       
 
Synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($2,144.90) 
(2) Deletion of Pull Boxes, Pedestrian Post Foundations,  
 and Traffic Signal with Foundation  (7,272.99) 
 
 Total ($9,417.89) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) At various intersections, pull boxes, 4-foot pedestrian post foundations, and a 
traffic signal with foundation were deleted resulting in a credit to the contract. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on July 25, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount $589,323.10 
 Actual costs of changes in work previously  
    approved by the Board 114,564.65 
 Changes in work authorized by Director of  
    Public Works     (9,417.89) 

 
  FINAL CONTRACT AMOUNT  $694,469.86 
 
HK:ssa 
O:\Projects\Programs - Road\Traffic\AtlanticAve (CC8832)\Acceptance\Acceptance.doc 

-2B- 



 

ACCEPTANCE OF CONTRACT 
January 13, 2004  
 
 
 
PROJECT ID NO. RDC0014283, AVENUE M-8 (in the vicinity of Wilson Gardens), 
Supervisorial District 5 
 
Contractor: Asphalt Construction Company, Inc., P.O. Box 1187, Lancaster, 
California 93584 
 
Project Description: 
 
Construction of roadway pavement, curb, gutter, driveways, and sidewalk, and installation 
of street lights.  
 
Changes in Work: 
 
Variations in Bid Quantities       ($702.90) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on September 8, 2003, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $243,671.75 
Actual costs of changes in work previously  
   approved by the Board  3,824.87 
Changes in work authorized by Director of  

Public Works      (702.90) 
 

FINAL CONTRACT AMOUNT  $246,793.72 
 
HK:ssa 
O:\Projects\Programs - Road\AvenueM-8 (RDC0014283)\Board\Acceptance.doc  
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PROJECT ID NO. RMD4247022, ROAD DIVISION 241-III SLURRY SEAL, 2002/03 
(in the vicinities of Florence and Compton), Supervisorial Districts 1 and 2  
 
Contractor:  Bond Blacktop, Inc., P.O. Box  616, Union City, California 94587 
       
Project Description: 
  
Slurry sealing of roadway pavement. 
 
Project Completion Date: 
 
The contractor completed the project on October 24, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 

 
Final Contract Amount: 
 

Original contract amount $355,884.00 
Actual costs of changes in work previously  
   approved by the Board                                               11,186.00 
 
FINAL CONTRACT AMOUNT  $367,070.00 

 
CM:rm 
O:\Projects\SlurrySeal\RD 241-IIISlurrySeal 02-03 (RMD4247022)\Board\acceptance.doc 
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